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Declaration Number

Narratives
Disaster Damage:
Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:
Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD’s high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round I of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties u

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$71,654,116.00
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$0.00
$54,369,142.08

$1,007,974.11

$1,123,862.19

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$65,549,815.65

$0.00 $0.00

     Program Funds Drawdown

To Date

$54,253,254.00

$54,499,293.55
$65,549,815.65

Overall

Program Income Received

$2,435,580.56
$941,002.77

Recovery Needs:
nmet need. Total damage is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76
million, 75% of total damage. Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted
housing stock, the State surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and
found high levels of insurance coverage. The State determined that immediate needs had been met and continues to assess
resiliency needs.

Public Comment:

$1,123,862.19 $54,369,142.08Total Funds Drawdown

HUD Identified Most Impacted and Distressed $1,037,639.43 $42,634,805.38

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 9,328.17Broome County2 $ 0.00

$ 1,837,152.37Tioga County Soil and Water Conservation District $ 233,334.20

$ 0.00Tioga County2 $ 0.00

$ 2,781.94Town of Andes $ 0.00

$ 0.00Town of Ashland $ 0.00

$ 20,903.83Town of Blenheim $ 0.00

$ 4,125,419.28Town of Blooming Grove $ 10,202.50

$ 2,183,089.49Town of Bovina $ 0.00

$ 0.00Town of Broome $ 0.00

$ 0.00Town of Cairo $ 0.00

$ 0.00Town of Catskill $ 0.00

$ 680,353.76City of Binghamton $ 153.85

$ 898,512.19Town of Chenango $ 0.00

$ 0.00Town of Colchester $ 0.00

$ 329,417.85Town of Conklin $ 0.00

$ 0.00Town of Coxsackie $ 0.00

$ 0.00Town of Delhi $ 0.00

$ 0.00Town of Deposit $ 0.00

$ 0.00Town of Durham $ 0.00

$ 3,043,115.97Town of Esperance $ 110,404.85

$ 0.00Town of Fulton $ 0.00

$ 0.00Town of Halcott $ 0.00

$ 3,041,150.52City of Middletown $ 207,745.52

$ 0.00Town of Hamden $ 0.00

$ 0.00Town of Hunter $ 0.00

$ 0.00Town of Jewett $ 0.00

$ 0.00Town of Lexington $ 0.00

$2,435,580.56
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 50.00% 52.19%53.08%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $33,082,935.46 $27,549,650.49$31,881,660.78

Limit on Public Services $10,748,117.40 $554,120.33$554,120.33

Limit on Admin/Planning $14,330,823.20 $1,580,814.23$5,488,245.08

Limit on Admin $3,582,705.80 $4,056.87$3,582,706.00

Most Impacted and Distressed $53,024,045.84 $42,634,805.38$38,365,347.03

Projected

$ 0.00Town of Middleburgh $ 0.00

$ 0.00Town of Middletown $ 0.00

$ 91,910.28Town of Prattsville $ 0.00

$ 0.00Town of Roxbury $ 0.00

$ 41,277.12Town of Schoharie $ 0.00

$ 0.00Town of Sidney $ 0.00

$ 6,129,532.51Delaware County2 $ 171,451.12

$ 1,570,795.21Town of Tioga $ 0.00

$ 0.00Town of Tompkins $ 0.00

$ 2,710,156.51Town of Vestal $ 122,219.27

$ 2,317.21Town of Wallkill $ 1,975.86

$ 0.00Town of Walton $ 0.00

$ 962,410.25Town of Windham $ 593.86

$ 0.00Townof Hancock $ 0.00

$ 0.00Village of Athens $ 0.00

$ 0.00Village of Catskill $ 0.00

$ 0.00Village of Cobleskill $ 0.00

$ 1,767,824.50Dormitory Authority of the State of New York (DASNY) $ 679.15

$ 0.00Village of Coxsackie $ 0.00

$ 2,733.76Village of Deposit $ 0.00

$ 1,587,539.12Village of Endicott $ 0.00

$ 0.00Village of Fleischmanns $ 0.00

$ 451,973.62Village of Hancock $ 0.00

$ 1,293,635.35Village of Margaretville $ 7,042.23

$ 119,111.99Village of Middleburgh $ 5,617.56

$ 2,489,589.77Village of Nichols $ 640.00

$ 2,644,443.59Village of Owego $ 27,233.69

$ 10,519.16Village of Schoharie $ 0.00

$ 0.00Greene County $ 0.00

$ 0.00Village of Sidney $ 0.00

$ 0.00Village of Tannersville $ 0.00

$ 0.00Village of Walton $ 0.00

$ 4,026,356.67New York State $ 0.00

$ 7,617,878.89Schoharie County $ 81,268.96

$ 4,562,023.12Schoharie County, Soil and Water Conservation District $ 27,411.49

The Stateâ¿¿s Irene Lee Action Plan outlines the distribution of $71,654,116 of Community
Development Block Grant â¿¿ Disaster Recovery (CDBG-DR) funding (Irene Lee allocation)
towards meeting the unmet needs of communities impacted by Hurricane Irene and
Tropical Storm Lee. The State commits to the requirement that a minimum of 80 percent
of allocated funds, or $53,011,323, must be expended in the most-impacted counties of
Broome, Greene, Orange, Schoharie, and Tioga.  
In an effort to streamline recovery efforts, for the Stateâ¿¿s PL 112-55 allocation, the State
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1042DR4-12, Schoharie County $0.00 $0.00 $0.00

1142DR5-12, Tioga County $0.00 $0.00 $0.00

135DR1-12, Broome County $0.00 $0.00 $0.00

317DR2-12, Delaware County $0.00 $0.00 $0.00

477DR3-12, Greene County $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Admin, Administration $0.00 $3,582,706.00 $4,056.87

ComRecon, Community Reconstruction $938,465.62 $49,290,589.00 $44,810,306.00

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

IL-Match, Match $0.00 $4,059,096.12 $4,022,299.80

SidneyFMP, Sidney Floodplain Management $185,396.57 $14,721,724.88 $5,532,479.41

Activities

Admin / AdministrationProject # /

has adopted a functionally equivalent set of disaster recovery programs that have been
developed and implemented under its more recent PL 113-2 (Superstorm Sandy)
allocation. These programs are outlined in the HUD approved Action Plan and subsequent
Amendments related to both the Stateâ¿¿s PL 112-55 and PL 113-2 grants, which can be
viewed at  https://stormrecovery.ny.gov/funding/action-plans-amendments. Additional
information on these programs and detailed quarterly programmatic updates can be found
in the appropriate program narratives in this QPR. Staff levels are being maintained as
programs progress. As of Q2 2022, GOSR employs 131 workers. Staff levels will continue
to meet the needs of the recovery programs.  
As of the end of Q2 2022, the Community Reconstruction and Infrastructure programs
have closed out 27 projects, with 2 project having been closed out in Q2 2022. 
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Projected Start Date:

Benefit Type:

Overall

$3,582,706.00

N/A New York State

Total Projected Budget from All Sources $3,582,706.00

$3,282,706.00

$0.00

$39,330.48

$3,041.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$0.00

To Date

07/27/2012

N/A

$4,056.87

Most Impacted and Distressed Expended

Responsible Organization:

($22.31)

Administration Under Way

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds. 

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

The Governor’s Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and Long Island to carry out its recovery activities for all
of New York State's allocations. GOSR’s activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. At the end of Q2 2022,
GOSR totaled 131 staff involved in programmatic and operational work for all of New York State's allocations. GOSR is
continuing to focus on maintaining the capacity needed for the implementation of all the recovery programs, including those
funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well as in other key areas such as
legal, policy, finance, and organizational systems. Due to the State of Emergency declared by both the Federal and the State
government in response to the Covid-19 pandemic, as well as

Activity Progress Narrative:

Project Number:
Admin

Project Title:
Administration

$0.00     Program Funds Drawdown $4,056.87

$4,056.87$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-Admin
Activity Title: Administration
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ongoing developments related to pandemic, the Monitoring and Compliance Department did not conduct in-person monitoring
of subrecipients during Q2 2022. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

ComRecon / Community ReconstructionProject # /
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Projected Start Date:

Benefit Type:

Overall

$3,571,161.81

Low/Mod Schoharie County

Total Projected Budget from All Sources $3,571,161.81

$19,961.27

$0.00

$3,491,321.81

$3,491,321.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$480.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/30/2019

$480.00

To Date

12/30/2017

Area ( Survey )

$3,491,321.81

Most Impacted and Distressed Expended

Responsible Organization:

$480.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

County Subunit Town of Blenheim. GEOID 3609506893

During this quarter, GOSR staff reviewed documentation for accuracy and completeness as part of the project closeout
process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,491,321.81$480.00Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$480.00     Program Funds Drawdown $3,491,321.81

$3,491,321.81$480.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-BlenheimMuni-AQPF-LMI
Activity Title: BlenheimMuni CR

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,201,771.02

Low/Mod Town of Esperance

Total Projected Budget from All Sources $2,201,771.02

$199,640.00

$0.00

$2,110,917.36

$2,110,917.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$109,466.34

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

07/19/2021

$109,466.34

To Date

07/19/2021

Area ( Census )

$2,110,917.36

Most Impacted and Distressed Expended

Responsible Organization:

$109,466.34

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

During this quarter, the GOSR project manager worked with the design engineer to establish a revised project schedule in order
for GOSR to approve an extension for the construction completion date. The project manager also attended an on-site
walkthrough with the subrecipient, design engineer, and subcontractors and discussed the current conditions. GOSR approved
an invoice submitted by the contractor that consisted of gas and chemical piping work and incorporated a previously approved
change amendment to repair the roof of the water plant.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,110,917.36$109,466.34Town of Esperance

$109,466.34     Program Funds Drawdown $2,110,917.36

$2,110,917.36$109,466.34Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-CentralBridgeWaterSewerDstcImpr-
PF-LMI
Activity Title: CentralBridgeWaterSewerDstcImpr CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,685,256.06

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $1,685,256.06

($158,556.20)

$0.00

$1,626,569.09

$1,625,256.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,313.03

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/29/2022

$1,313.03

To Date

12/30/2017

Area ( Census )

$1,626,569.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of improvements to strengthen three critical facilities in the Town of
Blooming Grove. The Tappan Wastewater Treatment Plant improvements will include the installation of
concrete floodwalls and barriers. At Water District #4 Well House, an automatic transfer switch was
installed for back up power that serves the WWTP. The Salisbury Mills Fire Company Headquarters
improvements will include elevating critical equipment above the base flood elevation.

Location Description:

The GEOIDs for this project include: 360710131001, 360710131002, 360710132014, 360710132011,
360710132012, 360710131003, 360710133001, 360710152005, 360710134003, 360710152006,
360710133002, 360710152002, 360710135001.

During the quarter, GOSR staff reviewed documentation for accuracy and completeness as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,625,256.06$0.00Town of Blooming Grove

$1,313.03     Program Funds Drawdown $1,626,569.09

$1,625,256.06$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-CriticalFacilitiesFldMitigation-PF-UN
Activity Title: CriticalFacilitiesFldMitigation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2630 1980/1980 2630/2630 24050/24050# of Persons 1980 24050 19.17

LMI%:

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$968,214.29

Low/Mod City of Binghamton

Total Projected Budget from All Sources $968,214.29

$232,302.11

$0.00

$680,353.76

$680,353.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$153.85

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/30/2019

$153.85

To Date

12/30/2017

Area ( Census )

$680,353.76

Most Impacted and Distressed Expended

Responsible Organization:

$153.85

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

During this quarter, the grant manager and project manager continued to review project files and documentation for accuracy
and completeness in preparation for progressing the project closeout and for the Subrecipient's eventual closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$680,353.76$153.85City of Binghamton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$153.85     Program Funds Drawdown $680,353.76

$680,353.76$153.85Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-FrontStreetStormwaterSeparation-PI-
LMI
Activity Title: FrontStreetStormwaterSeparation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,235,695.27

Low/Mod Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $1,235,695.27

$279,392.55

$0.00

$996,644.87

$987,520.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$242,459.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/03/2013

$242,459.00

To Date

09/03/2011

Area ( Census )

$996,644.87

Most Impacted and Distressed Expended

Responsible Organization:

$233,334.20

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:

Broome County: 360070143021, 360070143023

During this quarter, the contractor submitted a request for reimbursement for 90 percent of the construction budget. The
engineering firm submitted reimbursement for construction management costs. The project manager and operations manager
reviewed compliance reports and provided guidance to vendors on closeout procedures.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$0.00$0.00Delaware County2

$987,520.07$233,334.20Tioga County Soil and Water Conservation District

$0.00$0.00Town of Colchester

$242,459.00     Program Funds Drawdown $996,644.87

$987,520.07$233,334.20Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-FullHllwCkDstreamParkStrmSta-LMI
Activity Title: FullHllwCkDstreamParkStrmSta
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,058,400.04

Urgent Need Delaware County2

Total Projected Budget from All Sources $1,058,400.04

$147,894.18

$0.00

$625,174.25

$621,699.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$17,094.21

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

07/20/2015

$17,094.21

To Date

08/28/2011

Area ( Census )

$625,174.25

Most Impacted and Distressed Expended

Responsible Organization:

$13,619.14

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York.  This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:

Tioga County: 361070204012

During this quarter, the project achieved construction completion. The project manager and consultant worked with the
subrecipient on the scope and punch-list item review, attended biweekly status meetings, and provided guidance on minority
and women owned business enterprises efforts.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$621,699.18$13,619.14Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$17,094.21     Program Funds Drawdown $625,174.25

$621,699.18$13,619.14Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-GaylordStrmCrossReplace-UN
Activity Title: GaylordStrmCrossReplace
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,074,358.07

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $1,074,358.07

$200,271.94

$0.00

$975,140.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,734.19

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$1,734.19

To Date

01/10/2017

Area ( Survey )

$975,140.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

CDP - Village of Margaretville (GEOID: 3645557)

During this quarter, the project reached final completion and the Engineer provided both the certificate of final completion and
the as-built drawings. A progress payment for the general contractor was reviewed and approved at the first level. The final
construction invoice, along with the request for all closeout paperwork was sent to the subrecipient for review. The request for
project closeout package was sent to the subrecipient.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$974,940.70$1,534.57Village of Margaretville

$1,734.19     Program Funds Drawdown $975,140.32

$974,940.70$1,534.57Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MargaretBullRunChannel-PI-LMI
Activity Title: Margaretville Bull Run Restoration CR-IL
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$106,710.62

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $106,710.62

$55,871.22

$0.00

$11,794.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$5,395.34

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/29/2022

$5,395.34

To Date

01/09/2017

Area ( Survey )

$11,794.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Purchase and install a back-up generator for the Village Fire Department and Department of Public Works (DPW) facility to
improve the evacuation center, sheltering space, and command center during a disaster. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Margaretville

During this quarter, the project manager held two calls with the subrecipient to discuss how to close out the project. The grant
manager prepared the documents needed to track the small purchase of materials for fencing and the wall enclosure. The final
reporting and closeout documents from the electrical contractor were received and their final invoice was fully approved. The
project manager worked with the subrecipient to obtain the final documents from the engineer of record.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$11,594.40$5,195.72Village of Margaretville

$5,395.34     Program Funds Drawdown $11,794.02

$11,594.40$5,195.72Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-
MargaretvilleFDandDPWImprovements-PF-LMI
Activity Title: MargaretvilleFDandDPWImprovements CR-IL
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$357,100.25

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $357,100.25

$50,311.94

$0.00

$307,100.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$311.94

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$311.94

To Date

01/10/2017

Area ( Survey )

$307,100.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place: Village of Margaretville in Delaware County.

During this quarter, the project manager collected the final documents, including the final invoice for engineering services and
the request for project closeout package. The operations manager worked with the engineering firm to update the final
reporting. The subrecipient submitted their audit certification for the most recent fiscal year.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$307,100.25$311.94Village of Margaretville

$311.94     Program Funds Drawdown $307,100.25

$307,100.25$311.94Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MargaretvilleScottsBrookCulvertRep-
PI-LMI
Activity Title: MargaretvilleScottsBrookCulvertRepair CR-IL
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$668,725.42

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $668,725.42

($37,834.47)

$0.00

$622,248.20

$618,725.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$307.58

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/29/2022

$307.58

To Date

12/30/2017

Area ( Survey )

$618,725.42

Most Impacted and Distressed Expended

Responsible Organization:

$307.58

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Washingtonville (GEOID: 3678465)

During the quarter, the project team reviewed project files in support of the project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$618,725.42$307.58Town of Blooming Grove

$307.58     Program Funds Drawdown $618,725.42

$618,725.42$307.58Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MaysFieldDamRemoval-PI-UN
Activity Title: MaysFieldDamRemoval CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$3,084,542.14

Low/Mod City of Middletown

Total Projected Budget from All Sources $3,084,542.14

$249,109.61

$0.00

$3,041,707.61

$3,041,150.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$208,302.61

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

07/19/2021

$208,302.61

To Date

07/19/2021

Area ( Survey )

$3,041,707.61

Most Impacted and Distressed Expended

Responsible Organization:

$207,745.52

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County.

During this quarter, the project and grant managers worked closely with the project engineer regarding the potential need for
additional milling and paving. The project construction reached substantial completion and the project manager issued the
seventy five percent letter. The subrecipient submitted one invoice for review and approval for general contractors on the Grant
Street portion of the project. The invoice was fully approved by GOSR, and included services for shotcrete for culverts, saw
cutting asphalt, concrete sidewalks, and curbs. Additionally, one invoice was reviewed and approved by the project's engineer
for construction support services.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,041,150.52$207,745.52City of Middletown

$208,302.61     Program Funds Drawdown $3,041,707.61

$3,041,150.52$207,745.52Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MonhagenBrookCulvertProj-PI-LMI
Activity Title: MonhagenBrookCulvertProj CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,372,410.71

Urgent Need Village of Nichols

Total Projected Budget from All Sources $1,372,410.71

$19,334.72

$0.00

$1,313,354.71

$1,312,570.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$640.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

07/26/2019

$1,120.00

To Date

07/25/2019

Area ( Survey )

$1,312,570.71

Most Impacted and Distressed Expended

Responsible Organization:

$640.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:

The GEOIDS for this project include: 3610751121

During this quarter, the project and grant managers continued to collect and review historic project documentation in
preparation for the subrecipient's eventual closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,312,570.71$640.00Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$640.00     Program Funds Drawdown $1,312,570.71

$1,312,570.71$640.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-NicholsJointFireStation-PF-UN
Activity Title: NicholsJointFireStation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 605/605 650/650 2720/2720# of Persons 0 0 46.14

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,543,089.49

Urgent Need Town of Bovina

Total Projected Budget from All Sources $2,543,089.49

($110,122.81)

$0.00

$2,213,284.54

$2,183,089.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$22,949.05

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/28/2022

$22,949.05

To Date

01/08/2017

Area ( Survey )

$2,206,038.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

During the quarter, GOSR staff continued to review project files and documentation for accuracy and completeness to support
the subrecipient on progressing towards project closeout. The project team continued to track project progress internally,
provided technical assistance to the subrecipient and their vendors on reporting, and requested documents for program
compliance related to project delivery. A payment was processed for the plumbing contractor for plumbing related work.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,183,089.49$0.00Town of Bovina

No Accomplishments Performance Measures

Accomplishments Performance Measures

$22,949.05     Program Funds Drawdown $2,206,038.54

$2,183,089.49$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-OwegoSharedMunicipalFacility-PF-UN
Activity Title: Owego Shared Municipal Facility CR-Il
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$3,286,479.94

Low/Mod Schoharie County

Total Projected Budget from All Sources $3,286,479.94

$250,321.60

$0.00

$3,059,217.72

$3,059,217.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$23,170.78

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/27/2019

$23,170.78

To Date

12/27/2017

Area ( Survey )

$3,059,217.72

Most Impacted and Distressed Expended

Responsible Organization:

$23,170.78

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

During this quarter, construction invoices were processed for the paving of the parking lot. In addition, the project delivery team
started to review the completed work by the electrical and HVAC subcontractors as part of the closeout process. The paving of
the parking lot was also completed, and final scope additions were reviewed and approved.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,059,217.72$23,170.78Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$23,170.78     Program Funds Drawdown $3,059,217.72

$3,059,217.72$23,170.78Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-RebuildFultonTownHall-PF-LMI
Activity Title: RebuildFultonTownHall CR

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,680,191.73

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $1,680,191.73

$59,398.07

$0.00

$1,590,274.04

$1,549,960.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$49,728.54

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

07/19/2021

$49,728.54

To Date

07/19/2021

Area ( Survey )

$1,590,274.04

Most Impacted and Distressed Expended

Responsible Organization:

$9,414.92

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

County Subunit of Blooming Grove Town (GEOD: 3607107003)

During this quarter, the remaining two construction vendors submitted their final invoices. The operations manager worked with
these vendors and the subcontractors to complete all required reporting and updated the utilization plan accordingly. The
project manager initiated closeout with the internal GOSR team, and upon receiving the requisite approvals, both invoices were
fully approved. The request for project closeout package was prepared for the subrecipient and the review of the final project
invoices commenced.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,549,960.42$9,414.92Town of Blooming Grove

$49,728.54     Program Funds Drawdown $1,590,274.04

$1,549,960.42$9,414.92Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-ReloTBloomGroveCentMainFacil-PF-
UN
Activity Title: ReloTBloomGroveCentMainFacil CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$994,629.68

Low/Mod Schoharie County

Total Projected Budget from All Sources $994,629.68

$2,457.14

$0.00

$994,629.68

$957,533.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$57,618.18

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/28/2019

$57,618.18

To Date

12/28/2017

Area ( Census )

$957,533.96

Most Impacted and Distressed Expended

Responsible Organization:

$57,618.18

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

During this quarter, the project reached construction completion. The project delivery team reviewed documentation and
approved invoices in preparation for project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$957,533.96$57,618.18Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$57,618.18     Program Funds Drawdown $957,533.96

$957,533.96$57,618.18Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SchoharieCountyWestFultonFireDept-
PF-LMI
Activity Title: SchoharieCountyWestFultonFireDept CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,848,251.39

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,848,251.39

$155,908.21

$0.00

$1,674,815.72

$1,674,697.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$26,564.33

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/30/2019

$26,564.33

To Date

12/30/2017

Area ( Survey )

$1,674,815.72

Most Impacted and Distressed Expended

Responsible Organization:

$26,446.39

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

During this quarter, the preconstruction meeting was held to coordinate culvert storing location, emergency vehicle detours,
overall schedule timeframe, and the use of easements for construction crews. Funds were also expended for construction
management and construction inspection costs.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,674,697.78$26,446.39Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$26,564.33     Program Funds Drawdown $1,674,815.72

$1,674,697.78$26,446.39Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SCSWCDGorgeCrkCulRepair-PI-LMI
Activity Title: SCSWCD Gorge Creek Culvert Repair CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,538,022.98

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,538,022.98

($302,356.95)

$0.00

$1,478,140.92

$1,478,022.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$117.94

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/30/2019

$117.94

To Date

12/30/2017

Area ( Survey )

$1,478,140.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

During the quarter, GOSR staff reviewed documentation for accuracy and completeness as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,478,022.98$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$117.94     Program Funds Drawdown $1,478,140.92

$1,478,022.98$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SCSWCDStonyBrook-PI-UN
Activity Title: SCSWCD Stony Brook CR

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$231,090.78

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $231,090.78

($133,318.14)

$0.00

$195,526.94

$195,526.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$965.10

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/30/2019

$965.10

To Date

12/30/2017

Area ( Census )

$195,526.94

Most Impacted and Distressed Expended

Responsible Organization:

$195,526.94

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County.

Location Description:

GEOIDs include: 360957401002, 360957401004

During this quarter, the final project payment was processed and the completion letter was issued to the subrecipient. The
project is now closed out.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$195,526.94$965.10Schoharie County, Soil and Water Conservation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10028/10028# of Linear feet of Public 0

$965.10     Program Funds Drawdown $195,526.94

$195,526.94$965.10Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SCSWCDYoungsSpringIntLiReplace-
PI-UN
Activity Title: SCSWCDYoungsSpringIntLiReplace CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 400/400 425/425 2000/2000# of Persons 0 0 41.25

LMI%: 41.25

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$481,857.89

Urgent Need Town of Windham

Total Projected Budget from All Sources $481,857.89

($71,871.79)

$0.00

$332,451.75

$332,451.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$593.86

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/31/2019

$593.86

To Date

12/31/2017

Area ( Census )

$332,451.75

Most Impacted and Distressed Expended

Responsible Organization:

$593.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:

The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

During this quarter, the GOSR project manager worked with the design engineer to establish a new project schedule for
construction start date. The project manager also attended a project construction kick-off meeting with the subrecipient, design
engineer, general contractor and subcontractors to discuss project schedules.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$332,451.75$593.86Town of Windham

No Accomplishments Performance Measures

Accomplishments Performance Measures

$593.86     Program Funds Drawdown $332,451.75

$332,451.75$593.86Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SouthStStormwater-PI-UN
Activity Title: SouthStStormwater CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$123,322.47

N/A Town of Esperance

Total Projected Budget from All Sources $123,322.47

($196,844.38)

$0.00

$94,260.98

$94,260.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$938.51

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$938.51

To Date

12/31/2017

Area ( Survey )

$94,260.98

Most Impacted and Distressed Expended

Responsible Organization:

$938.51

Planning Under Way

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:

Town of Esperance (County Subunit, GEOID: 3609524724)

During the quarter, GOSR staff reviewed documentation for accuracy and completeness as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$94,260.98$938.51Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$938.51     Program Funds Drawdown $94,260.98

$94,260.98$938.51Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-TEsperanceTownHallResto-PLAN
Activity Title: TEsperanceTownHallResto CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,882,438.25

Urgent Need Town of Vestal

Total Projected Budget from All Sources $2,882,438.25

$295,397.69

$0.00

$2,708,099.47

$2,698,199.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$132,119.27

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/29/2022

$132,119.27

To Date

07/26/2012

Area ( Census )

$2,708,099.47

Most Impacted and Distressed Expended

Responsible Organization:

$122,219.27

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005,  360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

During this quarter, the GOSR project manager worked with the subrecipient to establish a revised schedule for construction
and project completion. GOSR approved invoices submitted by the contractor for carpentry, finishes, drywalling, and other
general construction.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,698,199.47$122,219.27Town of Vestal

$132,119.27     Program Funds Drawdown $2,708,099.47

$2,698,199.47$122,219.27Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-VestalEMSRelocation-AQPF-UN
Activity Title: VestalEMSRelocation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,762,206.59

Urgent Need Village of Owego

Total Projected Budget from All Sources $2,762,206.59

$101,000.00

$0.00

$2,644,443.59

$2,644,443.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$27,233.69

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/29/2019

$27,233.69

To Date

12/29/2017

Area ( Survey )

$2,644,443.59

Most Impacted and Distressed Expended

Responsible Organization:

$27,233.69

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and
ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

During the quarter, final completion documents were reviewed by GOSR staff for project closeout. The project delivery team
approved invoices for project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,644,443.59$27,233.69Village of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$27,233.69     Program Funds Drawdown $2,644,443.59

$2,644,443.59$27,233.69Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-UN
Activity Title: VOwegoMunicipalFacility CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$349,402.86

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources $349,402.86

$99,304.50

$0.00

$250,082.01

$250,082.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$679.15

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/30/2019

$679.15

To Date

12/30/2017

Area ( Survey )

$250,082.01

Most Impacted and Distressed Expended

Responsible Organization:

$679.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

During the quarter, final completion documents were reviewed by GOSR staff for project closeout. The project delivery team
approved invoices for project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$250,082.01$679.15Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$679.15     Program Funds Drawdown $250,082.01

$250,082.01$679.15Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-
UN-B
Activity Title: VillageOwegoMunicipalFacility CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$163,522.28

Low/Mod Village of Middleburgh

Total Projected Budget from All Sources $163,522.28

$39,565.77

$0.00

$119,111.99

$119,111.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$5,617.56

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/31/2019

$5,617.56

To Date

12/31/2017

Area ( Survey )

$119,111.99

Most Impacted and Distressed Expended

Responsible Organization:

$5,617.56

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

During this quarter, the project team finished collecting documentation for the school easement.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$119,111.99$5,617.56Village of Middleburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,617.56     Program Funds Drawdown $119,111.99

$119,111.99$5,617.56Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-VOMiddleburghGorgeCrkCulRepair-
AQPF-LMI
Activity Title: VOMiddleburghGorgeCrkCulRepair CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$502,421.63

Urgent Need Town of Wallkill

Total Projected Budget from All Sources $502,421.63

$1,611.36

$0.00

$453,949.48

$453,949.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,975.86

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$1,975.86

To Date

01/10/2017

Area ( Census )

$453,949.48

Most Impacted and Distressed Expended

Responsible Organization:

$1,975.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of the Ben Lomond and Badami Road culverts with open bottom
designs and repairing a damaged water main along Ben Lomond Drive in the Town of Wallkill.

Location Description:

The GEOIDs for the project include: 360710111023, 360710111022.

During this quarter, the project and operations manager worked together to ensure all required subrecipient reporting was
completed accurately. The final documents were secured and financial reconciliation activities were completed.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,975.86$1,975.86Town of Wallkill

$451,973.62$0.00Village of Hancock

$1,975.86     Program Funds Drawdown $453,949.48

$453,949.48$1,975.86Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-WallkillWindingBrook-PI-UN
Activity Title: WallkillWindingBrook CR-Il
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$481,317.38

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $481,317.38

($45,727.25)

$0.00

$332,807.20

$331,477.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$480.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$480.00

To Date

12/31/2017

Area ( Survey )

$331,477.38

Most Impacted and Distressed Expended

Responsible Organization:

$480.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

During this quarter, the project manager secured the final permitting documents and attended the construction kick-off meeting
on-site. The operations manager worked with the general contractor to ensure all subcontractors were ready to meet their
reporting requirements.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$331,477.38$480.00Town of Blooming Grove

$480.00     Program Funds Drawdown $331,477.38

$331,477.38$480.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-WashingtonvilleCulverts-PI-UN
Activity Title: WashingtonvilleCulverts CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$605,215.03

Urgent Need Town of Windham

Total Projected Budget from All Sources $605,215.03

($185,963.35)

$0.00

$555,270.74

$555,215.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$55.71

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

12/31/2019

($183,283.71)

To Date

12/31/2017

Area ( Census )

$555,270.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

During this quarter, the GOSR project manager reached out to the subrecipient to collect payment backups and required
documentation for project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$555,215.03$0.00Town of Windham

$55.71     Program Funds Drawdown $555,270.74

$555,215.03$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-WindhamDrainImprov-PI-UN
Activity Title: WindhamDrainImprov CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

SidneyFMP / Sidney Floodplain ManagementProject # /
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Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod Delaware County2

Total Projected Budget from All Sources $8,000,000.00

$0.00

$0.00

$5,414,247.92

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$185,396.57

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2022

$185,396.57

To Date

09/01/2011

Area ( Census )

$5,414,247.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

During the second quarter, costs incurred were related to program delivery activities. The subrecipient completed the final 4
property closings. In total, 91 low to moderate income properties were purchased and the closing phase is now complete.
Activities commenced for efforts that are focused on property demolition and site restoration.

Activity Progress Narrative:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

$5,386,683.33$157,831.98Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

91/132# of Parcels acquired 4

91/132# of Properties 4

$185,396.57     Program Funds Drawdown $5,414,247.92

$5,386,683.33$157,831.98Total Funds Expended

$0.00

Grantee Activity Number: IL-INFRA-VSidneyBuyoutFPR-BOH-LMI
Activity Title: VSidneyBuyoutFPR INFRA
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 1
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